m CAPITAL IMPROVEMENT PROJECTS INFORMATION
MIDL AND
FFeel FH&e

Esergr! TRADEWINDS PAVING & DRAINAGE PROJECT
Planned Start Date: 2/18/2019 Authorized Funding Amount: $8,879,444.91

Construction Cost: $8,530,548.12
Planned End Date: 4/27/2020 Project Photo:

Project Type: PAVING & DRAINAGE

Project Limits: Thomason Dr. to Gateway Plaza

Project Phase: Completed

Next Activity: Project Complete

Project Scope: To construct a new 5-lane

collector on new location.

Point of Contact: Matt Carr, P.E. Vicinity Map:
432-685-7287 o
mcarr@midlandtexas.gov 4
Design: AMD Engineering, LLC P
Leslie Bruce, P.E. ey
Contractor: Jones Bros Dirt & Paving R
1404 S. Grandview %
Odessa, Texas 79761 =
N z
Comments: Project completed on time and ‘ ks
on budget. “jf‘
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